
FGDC Cultural Resource  Subcommittee:  2016 Work Plan

Action Item Lead Completion Dates Status

Define/re-evaluate task groups Cultural Resource Work Group Chair March 2013 completed

Identify/re-evaluate task group participants Cultural Resource Work Group participants March 2013 on-going

Define priorities for task group individual Task Group participants March 2013 completed
Collate existing standards, protocols and authorities Data Collation Task Group April 2011 completed

Distribute existing documentation to task group Data Collation Task Group April 2011 completed

Evaluate existing documentation for relevance to the cultural 

resource spatial data transfer standard individual Task Group participants December 2012 completed

Generate framework of critical elements required to begin 

creating the working draft of the cultural resource spatial data 

transfer standard Cultural Resource Subcommittee Chair December 2015 completed

Review of framework elements Cultural Resource Subcommittee participants January 2016 on-going

General Timeline of Standard Creation Process

Step 1:  Develop Proposal Cultural Resource Work Group Chair completed 2009 amended June 2014

Step 2:  Review Proposal FGDC Standards Working Group completed 2009 completed August 2014

Step 3:  Set Up Project Subcommittee on Cultural and Demographic Data completed 2010

Step 4:  Produce Working Draft Cultural Resource Subcommittee Chair April 2012 projected April 2016

Step 5:  Review Working Draft Cultural Resource Subcommittee Chair December 2012 projected December 2016

Step 6:  Review and Evaluate Committee Draft FGDC Standards Working Group February 2013 projected February 2017

Step 7:  Approve Standard for Public Review FGDC Coordination Group February 2013 projected April 2017

Step 8:  Coordinate Public Review FGDC Secretariat July 2013 projected July 2017

Step 9:  Respond to Public Comments Cultural Resource Subcommittee Chair October 2013 projected October 2017

Step 10:  Evaluate Responsiveness to Public Comments FGDC Standards Working Group December 2013 projected December 2017

Step 11:  Approve Standard for Endorsement FGDC Coordination Group January 2014 projected January 2018

Step 12:  Endorsement FGDC Steering Committee February 2014 projected April 2018

Scheduled Meetings

Tuesday, 26 January 2016, 3:00p Eastern

Tuesday, 26 April 2016, 3:00p Eastern

Tuesday, 26 July 2016, 3:00p Eastern

Tuesday, 25 October 2016, 3:00p Eastern
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